

# Territorial Highway

## Gillespie Corners to Lorane



### November 2020 Project Update—Stony Point Road Condition

Lane County's primary goal this winter is to maintain safe travel through the construction site for all users.

Construction is still underway at this time but varies based on weather conditions. We anticipate construction will shut down for the winter within the next month.

The contractor is currently armoring the embankment on the north end of the construction site. There is noticeable road deterioration in this area and the armoring should prevent further decline. A large slide is not anticipated as this area is also supported by the tie-back stabilization system that was constructed early this summer. Additionally, the traffic signal has been moved further north and the length of the single travel lane has been extended to encompass this area.



County staff and the contractor will continue to monitor the project site throughout the winter to ensure the road stays safe to travel.

Your patience and cooperation is greatly appreciated! We will continue to share project updates through our project e-newsletter. Please let us know if you have any questions or concerns.

Becky Taylor  
Senior Transportation Planner  
Lane County Public Works  
Becky.taylor@lanecountyor.gov  
Working remotely: 541.255.5761

Sasha Vartanian  
Transportation Planning Supervisor  
Lane County Public Works  
Sasha.vartanian@lanecountyor.gov  
Working remotely: 541.914.8045